TimeSheet Detailed Report

Company Name	Project Name	Project Code	MileStone	Task	Task Status	Date	Remarks	Start Time	End Time	Duration
Apple	Library Management System	AP101	Solution Design - Data Acrhitecture	Login Module, User Module	Inprogress	15-09-2022		10:29	15:29	5 Hrs 0 Mins
Apple	Library Management System	AP101	Finalization of Requirements	-	Inprogress	16-09-2022		14:31	17:30	2 Hrs 59 Mins
Dextero	Employee Portal	DEX101	Wireframe Design	Reports	Inprogress	05-09-2022		11:04	14:04	3 Hrs 0 Mins
Dextero	Employee Portal	DEX101	Wireframe Design	Admin Module	Inprogress	12-09-2022		15:22	17:22	2 Hrs 0 Mins
Dextero	Employee Portal	DEX101	Wireframe Design	Login Module, User Module	Inprogress	11-09-2022		10:09	15:09	5 Hrs 0 Mins
Dextero	Employee Portal	DEX101	Requirement Analysis	-	Yet To Start	15-09-2022		17:35	18:35	1 Hrs 0 Mins
Dextero	Employee Portal	DEX101	Solution Design - Data Acrhitecture	Admin Module	Yet To Start	15-09-2022		18:54	19:25	0 Hrs 31 Mins
Dextero	Employee Portal	DEX101	Requirement Analysis	-	Yet To Start	16-09-2022		09:30	11:33	2 Hrs 3 Mins
Dextero	Employee Portal	DEX101	Wireframe Design	Reports	Inprogress	16-09-2022		12:29	14:40	2 Hrs 11 Mins
Dextero	Employee Portal	DEX101	Wireframe Design	Reports	Completed	16-09-2022		17:32	20:31	2 Hrs 59 Mins
Dextero	Employee Portal	DEX101	Wireframe Design	Reports	Completed	17-09-2022		09:38	12:38	3 Hrs 0 Mins